

T10 Status Report

Last updated 1/4/16

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SAM-5 INCITS 515	✓	✓	✓	✓	✓	<u>Management review in preparation</u>	
SES-3 INCITS 518	✓	✓	Under development				
SAT-4 INCITS 491	✓	✓	Under development				
SFSC INCITS 501	✓	✓	✓	✓	✓	<u>Management review in preparation</u>	
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
PQI-2 INCITS 507	✓	✓	✓	public review dates: 1/29/16 – 3/29/16			
SAS-4 INCITS 534	✓	✓	Under development				
SPL-4 INCITS 538	✓	✓	Under development				
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
ZBC INCITS 536	✓	✓	Under development				
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	<u>7-DAY EB review ends 3/3/16</u>						
SRP-2	<u>7-DAY EB</u>						

T10 Status Report

Last updated 1/4/16

INCITS 551	review ends 3/3/16						
------------	-----------------------	--	--	--	--	--	--

Milestone 7 - Publication

INCITS 492-SPL-3
INCITS 468-MMC-6/AM 1
INCITS 484-SMC-3
INCITS 497-ADC-3
INCITS 505-SPL-2
INCITS 516-SSC-4
INCITS 478/AM1 SAS-2.1/AM1
INCITS 514-SBC-3
INCITS 519-SAS-3
INCITS 489-SOP
INCITS 490-PQI
INCITS 513-SPC-4
INCITS 517-SAT-3

Standards cancelled

INCITS 520
INCITS 521 SOP