

T10 Status Report

Last updated 3/7/2017

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SES-3 INCITS 518	✓	✓	✓	✓	In queue for pre-edit		
SAT-4 INCITS 491	✓	✓	✓	✓	In queue for pre-edit		
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	Under development				
SPL-4 INCITS 538	✓	✓	✓	✓	2 nd Public Review pending		
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
ZBC INCITS 536	✓	✓	✓	✓	✓	✓	✓
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481-2011/AM 1-201x	✓	✓	Under development				
INCITS 554 SPL-5	✓	30 Day PINS ends 4/9/17					

T10 Status Report

Last updated 3/7/2017

INCITS 555 SES-4	✓	30 Day PINS ends 4/2/17					
---------------------	---	----------------------------------	--	--	--	--	--

Milestone 7 – Publication

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

INCITS 513-SPC-4

INCITS 517-SAT-3

INCITS 507 PQI-2

INCITS 501 SFSC

INCITS 515 SAM-5

Standards cancelled

INCITS 520 UAS-2

INCITS 521 SOP