

## T10 Projects under National Processing

	<b>Milestone 1</b> Approval of Proposal	<b>Milestone 2</b> Notification to the public	<b>Milestone 3</b> Technical Development	<b>Milestone 4</b> Initial Public Review	Pre-edit from ANSI editor	<b>Milestone 5</b> Executive Board	<b>Milestone 6</b> ANSI Approval
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	✓	Pending 2 <sup>nd</sup> Public Review			
SPL-4 INCITS 538	✓	✓	✓	✓	✓	EB ballot closes Mar 14	
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481- 2011/AM 1-201x	✓	✓	✓	✓	✓	✓	Approval sent to ANSI
INCITS 554 SPL-5	✓	✓	Under development				
INCITS 555 SES-4	✓	✓	Under development				
INCITS 557 SAT-5	✓	✓	Under development				

## T10 Status Report

Last updated 3/5/2018

### **Milestone 7 – Publication**

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

INCITS 513-SPC-4

INCITS 517-SAT-3

INCITS 507 PQI-2

INCITS 501 SFSC

INCITS 515 SAM-5

INCITS 536 ZBC

INCITS 518 SES-3

INCITS 491 SAT-4

### **Standards cancelled**

INCITS 520 UAS-2

INCITS 521 SOP