

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	✓	2 nd Public Review in process			
SPL-4 INCITS 538	✓	✓	✓	✓	✓	✓	Pending approval
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481- 2011/AM 1-201x	✓	✓	✓	✓	✓	✓	✓ Awaiting publication
INCITS 554 SPL-5	✓	✓	Under development				
INCITS 555 SES-4	✓	✓	Under development				
INCITS 557 SAT-5	✓	✓	Under development				
INCITS 561 SAS-5	✓	✓	Under development				
INCITS 536- 2016/AM1-201x ZBC-AM1	✓	✓	Under development				

Milestone 7 – Publication

INCITS 492-SPL-3
INCITS 468-MMC-6/AM 1
INCITS 484-SMC-3
INCITS 497-ADC-3
INCITS 505-SPL-2
INCITS 516-SSC-4
INCITS 478/AM1 SAS-2.1/AM1
INCITS 514-SBC-3
INCITS 519-SAS-3
INCITS 489-SOP
INCITS 490-PQI
INCITS 513-SPC-4
INCITS 517-SAT-3
INCITS 507 PQI-2
INCITS 501 SFSC
INCITS 515 SAM-5
INCITS 536 ZBC
INCITS 518 SES-3
INCITS 491 SAT-4