

## T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	✓	2 <sup>nd</sup> Public Review in process; Public Review ends 09/04/2018	✓	✓	
SPL-4 INCITS 538-2018	✓	✓	✓	✓	✓	✓	Published, Verified availability date = 7/31/2018
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
FCP-4 INCITS 481- 2011/AM 1-2018	✓	✓	✓	✓	✓	✓	Published, Verified availability date = 6/28/2018
SPL-5 INCITS 554	✓	✓	Under development				
SES-4 INCITS 555	✓	✓	Under development				
SAT-5 INCITS 557	✓	✓	Under development				
SAS-5 INCITS 561	✓	✓	Under development				

T10 Status Report  
 Last updated 09/06/2018

ZBC-AM1 INCITS 536- 2016/AM1-201x	✓	✓	Under development	✓			
FCP-5 INCITS 563-201x	✓	✓	Under development				

**Milestone 7 – Publication**

- INCITS 492-SPL-3
- INCITS 468-MMC-6/AM 1
- INCITS 484-SMC-3
- INCITS 497-ADC-3
- INCITS 505-SPL-2
- INCITS 516-SSC-4
- INCITS 478/AM1 SAS-2.1/AM1
- INCITS 514-SBC-3
- INCITS 519-SAS-3
- INCITS 489-SOP
- INCITS 490-PQI
- INCITS 513-SPC-4
- INCITS 517-SAT-3
- INCITS 507 PQI-2
- INCITS 501 SFSC
- INCITS 515 SAM-5
- INCITS 536 ZBC
- INCITS 518 SES-3
- INCITS 491 SAT-4