

T11 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit	Milestone 5 Executive Board Approval	Milestone 6 ANSI Approval
FC-SW-7 INCITS 547	✓	✓	✓	May 24-July 23			
FC-SW-8 INCITS 568	✓	✓	Under development				
FC-LS-5 INCITS 569	✓	✓	Under development				
FC-GS-8 INCITS 548	✓	✓	Under development				
MSQS-3 INCITS/TR 52	✓	Not included in TR processing	Under development				
FC-LS-4 INCITS 553	✓	✓	Under development				
FC-NVME-2 INCITS 556	✓	✓	Under development				
FC-PI-7 * INCITS 543	✓	✓	✓	✓	✓		
FC-PI-7P INCITS 559	✓	✓	Under development				
FC-PI-8 INCITS 560			Under development				
FC-FS-6 INCITS 562	✓	✓	Under development				
FC-RDMA INCITS 564	✓	✓	Under development				

Milestone 7: Publication

INCITS 487-2018 INCITS/TR-53-2018 FC-EE-TR
 INCITS 540-2018 INCITS 540/AM 1 (New) FC-NVMe AM1
 INCITS 544-2018 INCITS 545-2019 (New) FC-FS-5