

## T11 Projects under National Processing

|                         | Milestone 1<br>Approval of Proposal | Milestone 2<br>Notification to public | Milestone 3<br>Technical Development | Milestone 4<br>Initial Public Review | Pre-edit                  | Milestone 5<br>Executive Board Approval | Milestone 6<br>ANSI Approval |
|-------------------------|-------------------------------------|---------------------------------------|--------------------------------------|--------------------------------------|---------------------------|---|------------------------------|
| FC-SW-7<br>INCITS 547   | ✓                                   | ✓                                     | ✓                                    | ✓                                    |                           |   |                              |
| FC-SW-8<br>INCITS 568   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-LS-5<br>INCITS 569   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-GS-8<br>INCITS 548   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| MSQS-3<br>INCITS/TR 52  | ✓                                   | Not included in TR processing         | Under development                    |                                      |                           |   |                              |
| FC-LS-4<br>INCITS 553   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-NVME-2<br>INCITS 556 | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-PI-7<br>INCITS 543   | ✓                                   | ✓                                     | ✓                                    | ✓                                    | ✓<br>Second Public Review |   |                              |
| FC-PI-7P<br>INCITS 559  | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-PI-8<br>INCITS 560   |                                     |                                       | Under development                    |                                      |                           |   |                              |
| FC-FS-6<br>INCITS 562   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |
| FC-RDMA<br>INCITS 564   | ✓                                   | ✓                                     | Under development                    |                                      |                           |   |                              |

### Milestone 7: Publication

INCITS 487-2018      INCITS/TR-53-2018 FC-EE-TR  
 INCITS 540-2018      INCITS 540/AM 1 FC-NVMe AM1  
 INCITS 544-2018      INCITS 545-2019 FC-FS-5