

## T11 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit	Milestone 5 Executive Board Approval	Milestone 6 ANSI Approval
FC-SW-8 INCITS 568	✓	✓	Under development				
FC-LS-5 INCITS 569	✓	✓	Under development				
MSQS-3 INCITS/TR 52	✓	Not included in TR processing	Under development				
FC-LS-4 INCITS 553	✓	✓	Under development	✓	✓	✓	
FC-PI-7P INCITS 559	✓	✓	Under development	Closes 8/25/20			
FC-PI-8 INCITS 560			Under development				
FC-FS-6 INCITS 562	✓	✓	Under development				
FC-RDMA INCITS 564	✓	✓	Under development				
FC-GS-9 INCITS 570	✓	✓	Under development				

### Milestone 7: Recect Publications \*Newly published

INCITS 545-2019 FC-FS-5

INCITS 547-2021 FC-SW-7

INCITS 543-2020 FC-PI-7

INCITS 548-2021 FC-GS-8

INCITS 556-2021 FC-NVMe-2\*

## New INCITS Activities

- EB and Procedures committee to address Expert groups
- Looking to review Letter Ballot Jeopardy for TC's