

T11 Projects under National Processing

| | Milestone 1 Approval of Proposal | Milestone 2 Notification to public | Milestone 3 Technical Development | Milestone 4 Initial Public Review | Pre-edit | Milestone 5 Executive Board Approval | Milestone 6 ANSI Approval |
|--------------------------------|-------------------------------------|---------------------------------------|--------------------------------------|--------------------------------------|----------|---|------------------------------|
| FC-FS-6 INCITS 562 | ✓ | ✓ | Under development | | | | |
| FC-FS-7 INCITS 582 | ✓ | ✓ | Under development | | | | |
| FC-GS-9 INCITS 570 | ✓ | ✓ | Under development | | | | |
| FC-LS-5 INCITS 569 | ✓ | ✓ | Under development | | | | |
| FC-LS-6 INCITS 583 | ✓ | ✓ | Under development | | | | |
| MSQS-3 INCITS/TR 52 | ✓ | Not included in TR processing | Under development | | | | |
| FC-NVMe-3 INCITS 576 | ✓ | ✓ | Under development | | | | |
| FC-PI-8 INCITS 560 | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | |
| FC-PI-9 INCITS 581 | ✓ | ✓ | Under development | | | | |
| FC-RDMA INCITS 564 | ✓ | ✓ | Under development | | | | |
| FC-SP-2-AM2 INCITS 496-2012 | ✓ | ✓ | ✓ | ✓ | ✓ | | |
| FC-SP-3 INCITS 577 | ✓ | ✓ | Under development | | | | |
| FC-SW-8 INCITS 568 | ✓ | ✓ | Under development | | | | |

Milestone 7: Recent Publications Newly published