

T10 Status Report

Last updated 6/29/15

## T10 Projects under National Processing

	<b>Milestone 1</b> Approval of Proposal	<b>Milestone 2</b> Notification to the public	<b>Milestone 3</b> Technical Development	<b>Milestone 4</b> Initial Public Review	Pre-edit from ANSI editor	<b>Milestone 5</b> Executive Board	<b>Milestone 6</b> ANSI Approval
SAM-5 INCITS 515	✓	✓	Under development				
SES-3 INCITS 518	✓	✓	Under development				
SAT-4 INCITS 491	✓	✓	Under development				
SFSC INCITS 501	✓	✓	Under development				
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
PQI-2 INCITS 507	✓	✓	Under development				
SOP-2 INCITS 521	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	Under development				
SPL-4 INCITS 538	✓	✓	Under development				
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
ZBC INCITS 536	✓	✓	Under development				
SAM-6 INCITS 546	✓	30-Day review ends 7/5/15					

## T10 Status Report

Last updated 6/29/15

### **Published**

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

Publication request sent INCITS 513-SPC-4

Publication request sent INCITS 517-SAT-3

### **Standards cancelled**

INCITS 520 – Executive Board ballot passed to have this project withdrawn from continued processing.

Cancellation request was sent to ANSI on 1/30/15.