

T10 Status Report

Last updated 11/3/15

T10 Projects under National Processing

| | Milestone 1 Approval of Proposal | Milestone 2 Notification to the public | Milestone 3 Technical Development | Milestone 4 Initial Public Review | Pre-edit from ANSI editor | Milestone 5 Executive Board | Milestone 6 ANSI Approval |
|---------------------|--|--|---|---|------------------------------|---------------------------------------|-------------------------------------|
| SAM-5 INCITS 515 | ✓ | ✓ | ✓ | October 16 – December 15 | | | |
| SES-3 INCITS 518 | ✓ | ✓ | Under development | | | | |
| SAT-4 INCITS 491 | ✓ | ✓ | Under development | | | | |
| SFSC INCITS 501 | ✓ | ✓ | ✓ | October 16 – December 15 | | | |
| SPC-5 INCITS 502 | ✓ | ✓ | Under development | | | | |
| SSC-5 INCITS 503 | ✓ | ✓ | Under development | | | | |
| SBC-4 INCITS 506 | ✓ | ✓ | Under development | | | | |
| PQI-2 INCITS 507 | ✓ | ✓ | Under development | | | | |
| SAS-4 INCITS 534 | ✓ | ✓ | Under development | | | | |
| SPL-4 INCITS 538 | ✓ | ✓ | Under development | | | | |
| ADT-3 INCITS 542 | ✓ | ✓ | Under development | | | | |
| ADC-4 INCITS 541 | ✓ | ✓ | Under development | | | | |
| ZBC INCITS 536 | ✓ | ✓ | Under development | | | | |
| SAM-6 INCITS 546 | ✓ | ✓ | Under development | | | | |

T10 Status Report

Last updated 11/3/15

Published

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

Publication request sent INCITS 513-SPC-4

Publication request sent INCITS 517-SAT-3

Standards cancelled

INCITS 520

INCITS 521 SOP