

T10 Status Report

Last updated 7/7/16

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SAM-5 INCITS 515	✓	✓	✓	✓	Under Liaison review		
SES-3 INCITS 518	✓	✓	Under development				
SAT-4 INCITS 491	✓	✓	Under development				
SFSC INCITS 501	✓	✓	✓	✓	✓	✓	<u>Approval notification in progress</u>
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	Under development				
SPL-4 INCITS 538	✓	✓	Under development				
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
ZBC INCITS 536	✓	✓	✓	Public review 4/1/16 – 5/31/16	<u>*See note below</u>		
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481- 2011/AM 1- 201x	✓	✓	Under development				

T10 Status Report

Last updated 7/7/16

*Public review ended for INCITS 536 on May 31, 2016. No comments were received. The final draft was forwarded to the project editor and chair for review. Please advise to the ANSI editor if the draft is ready so that we can start the management review.

Milestone 7 – Publication

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

INCITS 513-SPC-4

INCITS 517-SAT-3

INCITS 507 PQI-2 – Newly published in ANSI EStore!

Standards cancelled

INCITS 520 UAS-2

INCITS 521 SOP