

T10 Status Report

Last updated 10/27/16

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SES-3 INCITS 518	✓	✓	✓	PR ends 1/31/2017			
SAT-4 INCITS 491	✓	✓	✓	PR ends 1/31/2017			
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	Under development				
SPL-4 INCITS 538	✓	✓	✓	PR ended 12/27/2016	Under pre-edit		
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
ZBC INCITS 536	✓	✓	✓	✓	✓	✓	Waiting on ANSI approval notice
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481- 2011/AM 1- 201x	✓	✓	Under development				
INCITS 491 SAT-4	✓	✓	✓	PR ends 1/31/2017			
INCITS 554 SPL-5	✓ *	In process					

T10 Status Report

Last updated 10/27/16

- *The 7-day review to the Executive Board on INCITS 554 ended on December 16, 2016 with no objections.

Milestone 7 – Publication

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

INCITS 513-SPC-4

INCITS 517-SAT-3

INCITS 507 PQI-2

INCITS 501 SFSC

INCITS 515 SAM-5 – Newly published in ANSI Estore!

Standards cancelled

INCITS 520 UAS-2

INCITS 521 SOP