

T10 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to the public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit from ANSI editor	Milestone 5 Executive Board	Milestone 6 ANSI Approval
SPC-5 INCITS 502	✓	✓	Under development				
SSC-5 INCITS 503	✓	✓	Under development				
SBC-4 INCITS 506	✓	✓	Under development				
SAS-4 INCITS 534	✓	✓	✓	*Pending 2 nd Public Review			
SPL-4 INCITS 538	✓	✓	✓	✓	✓	✓	Pending approval
ADT-3 INCITS 542	✓	✓	Under development				
ADC-4 INCITS 541	✓	✓	Under development				
SAM-6 INCITS 546	✓	✓	Under development				
ZBC-2 INCITS 550	✓	✓	Under development				
SRP-2 INCITS 551	✓	✓	Under development				
INCITS 481- 2011/AM 1-201x	✓	✓	✓	✓	✓	✓	✓ Awaiting publication
INCITS 554 SPL-5	✓	✓	Under development				
INCITS 555 SES-4	✓	✓	Under development				
INCITS 557 SAT-5	✓	✓	Under development				

*Waiting for approval of draft from project editor prior proceeding to the 2nd public review

T10 Status Report

Last updated 5/9/2018

Milestone 7 – Publication

INCITS 492-SPL-3

INCITS 468-MMC-6/AM 1

INCITS 484-SMC-3

INCITS 497-ADC-3

INCITS 505-SPL-2

INCITS 516-SSC-4

INCITS 478/AM1 SAS-2.1/AM1

INCITS 514-SBC-3

INCITS 519-SAS-3

INCITS 489-SOP

INCITS 490-PQI

INCITS 513-SPC-4

INCITS 517-SAT-3

INCITS 507 PQI-2

INCITS 501 SFSC

INCITS 515 SAM-5

INCITS 536 ZBC

INCITS 518 SES-3

INCITS 491 SAT-4