

T11 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit	Milestone 5 Executive Board Approval	Milestone 6 ANSI Approval
FC-PI-7 INCITS 543	✓	✓	✓	PR dates 10/5 – 12/4			
FC-FS-5 INCITS 545	✓	✓	✓	PR dates 8/3 – 10/2			
FC-SW-7 INCITS 547	✓	✓	Under development				
FC-GS-8 INCITS 548	✓	✓	Under development				
MSQS-3 INCITS/TR 52	✓	Not included in TR processing	Under development				
FC-EE-TR INCITS/TR 53	✓	Not included in TR processing	✓	✓	✓	✓	
FC-LS-4 INCITS 553	✓	✓	Under development				
FC-NVME-2 INCITS 556	✓	✓	Under development				
FC-PI-7P INCITS 559	✓	✓	Under development				
FC-PI-8 INCITS 560			Under development				
FC-NVMe INCITS 540/AM 1	✓	✓	Under development	PR dates 08/24 – 10/23			
FC-FS-6 INCITS 562	✓	✓	Under development				
FC-RDMA INCITS 564	✓	✓	Under development				

Milestone 7: Publication

INCITS 510-2017 INCITS 487-2018

INCITS 540-2018

INCITS 544-2018