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T11 Projects under National Processing 
 Milestone 

1 
Approval of 

Proposal 

Milestone 
2 

Notification to 
public 

 

Milestone 3 
Technical 

Development 

Milestone 4 
Initial Public Review 

Pre-edit Milestone 5 
Executive Board 

Approval 

Milestone 6 
ANSI Approval 

FC-SW-7 
INCITS 547 

     

 

   

FC-SW-8 
INCITS 568 

    Under development 
 

   

FC-LS-5 
INCITS 569 

    Under development 
 

   

FC-GS-8 
INCITS 548 

    Under development     

MSQS-3  
INCITS/TR 52 

  Not included in 
TR processing 

Under development 
 

   

FC-LS-4 
INCITS 553 

    Under development 

 
   

FC-NVME-2 
INCITS 556 

     

 

   

FC-PI-7P 
INCITS 559 

    Under development 
 

   

FC-PI-8 
INCITS 560 

    Under development 
 

   

FC-FS-6 
INCITS 562 

    Under development     

FC-RDMA 
INCITS 564 

    Under development 
 

   

FC-GS-9 
INCITS 570 

    Under development 
 

   

 

Milestone 7: Recect Publications 

INCITS/TR-53-2018 FC-EE-TR 

INCITS 540/AM 1 FC-NVMe AM1 

INCITS 545-2019 FC-FS-5 

INCITS 543-2020 FC-PI-7 


