

T11 Projects under National Processing

	Milestone 1 Approval of Proposal	Milestone 2 Notification to public	Milestone 3 Technical Development	Milestone 4 Initial Public Review	Pre-edit	Milestone 5 Executive Board Approval	Milestone 6 ANSI Approval
FC-SW-8 INCITS 568	✓	✓	Under development				
FC-LS-5 INCITS 569	✓	✓	Under development				
MSQS-3 INCITS/TR 52	✓	Not included in TR processing	Under development				
FC-PI-8 INCITS 560	✓	✓	Under development				
FC-FS-6 INCITS 562	✓	✓	Under development				
FC-PM INCITS 564	✓	✓	Under development				
FC-GS-9 INCITS 570	✓	✓	Under development				
FC-SP-2-AM2 INCITS 496-2012	✓	✓	Under development				
FC-NVMe-3 INCITS 576	✓	✓	Under development				

Milestone 7: Recent Publications *Newly published

INCITS 543-2020 FC-PI-7

INCITS 548-2020 FC-GS-8

INCITS 556-2020 FC-NVMe-2

INCITS 553-2020 FC-LS-4

INCITS 547-2020 FC-SW-7

INCITS 559-2021 FC-PI-7P