

Processing as American National StandardProcessing as International Standard

Project Name	Cur Rev	BSR #	Project #	Auth Doc. X3/...	Current Status	Current Action	Target or Reaffirm Date	Editor	ISO Proj. 25.13	SC25/ WG4 Doc.	ISO CD/DIS/IS	ISO Status
<u>Project Proposals B</u>												
10KCR					AT NCITS	End NCITS LB	Feb 6, 1998	Myers				
FC-AL-3				97-0593	AT NCITS	End NCITS LB	Mar 7, 1998	Williams				
FC-PI'98				97-0594	AT NCITS	End NCITS LB	Mar 7, 1998	Van Doorn				
FC-SW-2				97-0595	AT NCITS	End NCITS LB	Mar 7, 1998	Stai				
FC-AE	.. 0.40		2009-D	94-0833	In dev.	To T11	Apr 1998	Foster	13.19			IS reqd ?
FC-AV	.. 0.60		1237-D	96-0618	In dev.	To T11	Apr 1998	Cornelius	13.18			IS reqd ?
FC-BB	.. 0.10		1238-D	96-0633	In dev.	To T11	Apr 1998	Haydu				IS reqd ?
FC-CU TR	.. 0.30		1135-DT	95-0301R	In dev.	To T11	Jun 1998	Grivna				ITR appropriate
FC-GS-2	.. 4.00		1134-D	95-0299	In dev.	To T11	Apr 1998	Stai				IS reqd ?
FC-SL	.. 2.00		1232-D	96-0503	In dev.	To T11	Feb 1998	Darnell				IS reqd ?
HIPPI64-OPT	0.20		1249-D	97-0309	In dev.	To T11	Oct 1998	Tolmie				
Jitter Meth.	.. 1.00		1230-DT	96-0499R	In dev.	To T11	Feb 1998	Joiner				ITR reqd ?
ST 1.20		1245-D	97-0101	In dev.	To T11	Apr 1998	Tolmie				IS reqd ?

Projects at NCITS for approval B

FC-AL-2	.. 5.70		1133-D	95-0298	At T11	Res T11 LB cmts	Dec 11, 1997	Truestedt				T11 NWI reqd.
FC-FLA	.. 2.70	TR-20	1235-DT	96-0500	At Sect	Publish	Apr 1998	Stai				ITR reqd ?
FC-PH-3	.. 9.40	X3.303	1119-D	94-0977R	At NCITS	End NCITS LB	Feb 23, 1998	Cook	13.16	N664	CD14165-113	CD LB rests (N379) cr need
FC-PH:DAM2	0.00	X3.230	755-M	96-0502	At T11	Res T11 LB cmts	Feb 12, 1998	Cook				Plan for IS needed ?
FC-PLDA	.. 2.10	TR-19	1162-DT	96-0081	At Sect	Publish	Apr 1998	Kembel				ITR reqd ?
FC-SW	.. 3.30		959-D	92-1296R	At ANSI	End IPR	Mar 17, 1998	Stai	13.12	N3705	CD14165-131	CD needed
HIPPI-FP Rev	4.80		702-R	96-0712	At ANSI	End IPR	Mar 17, 1998	Tolmie				Plan for IS needed
HIPPI64-PH	2.10		1213-D	96-0223	At T11	Res T11 LB cmts	Feb 12, 1998	Tolmie				IS reqd ?
HIPPI64-SC	1.80		1231-D	96-0501	At T11	Res T11 LB cmts	Feb 12, 1998	Ronald				IS reqd ?

Approved ANSI standards B

10-bit IF TR	.. 2.20	TR-18	1118-DT	94-0975R	X3.TR-18:1997		2002	Rara				IT R reqd ?
FC-AL	.. 4.50	X3.272	960-M	92-1297R	ANSI X3.272:1996		2001	Truestedt	13.06	N661	CD14165-121	CD LB rests (N376) cr need
FC-FG	.. 3.50	X3.289	958-M	92-1295R	ANSI X3.289:1996		2001	Cornelius	13.05	N3707	CD14165-141	CD needed
FC-FP	.. 2.20	X3.254	954-D	92-1291	ANSI X3.254:1994		1999	Tolmie	13.04	N666	CD14165-211	CD LB rests (N380) cr need
FC-GS	.. 3.00	X3.288	1050-M	94-0132R	ANSI X3.288:1996		2001	Wilson	13.15	N665	CD14165-411	CD LB rests (N372) cr need
FC-LE	.. 1.00	X3.287	955-M	92-1292R	ANSI X3.287:1996		2001	Rupert	13.09	N3706	CD14165-231	CD needed
FC-PH	.. 4.30	X3.230	755-M	88-1416	ANSI X3.230:1994		1999	Mathis	Cancel		CD 14165-111	Appeal & FTP

(More Approved Standards and Abbreviations listed over)

T11 Project Status Summary -- February 5, 1998 -- Page 2

Processing as American National Standard

Processing as International Standard

Project Name	Cur Rev	BSR #	Project #	Auth Doc. X3/...	Current Status	Current Action	Reaffirm Date	Editor	ISO Proj. 25.13	SC25/ WG4 Doc.	ISO CD/DIS/IS	ISO Status					
<i>Approved ANSI standards(continued) B</i>																	
FC-PH-2	..	7.40	X3.297	901-M	..	91-2652	..	ANSI X3.297:1997	2002	..	Chennapan	.. 13.14 .. N663 .. CD14165-112	..	CD LB rests (N378) cr need			
FC-PH:AM1	X3.230	755-M	ANSI X3.230:1994/AM1:1996	2001	..	Chennapan	IS plan needed			
FC-SB	..	3.40	X3.271	957-M	..	92-1294R	..	ANSI X3.271:1996	2001	..	Taborek	.. 13.11 .. N327 .. CD14165-221	..	CD LB rests (N377) cr need			
H'PI-FP:AM1	X3.210	702-M	..	93-1726R	..	ANSI X3.210:1992/AM1:1996	2001	..	Tolmie	Included in IS			
HIPPI Ser	..	2.60	X3.300	1117-M	..	94-0974R	..	ANSI X3.300:1997	2002	..	Tolmie	..	Cancel	..	CD11518-9	..	CD LB rests (N371), FTP
HIPPI-ATM	..	1.70	X3.299	1026-M	..	93-1765R	..	ANSI X3.299:1997	2002	..	Tolmie	..	Cancel	..	CD 11518-8	..	CD LB rests (N382), FTP
HIPPI-FC	..	4.30	X3.283	979-M	..	92-2490	..	ANSI X3.283:1996	2001	..	Cummings	..	12.07	..	CD 11518-7	..	NWI needed
HIPPI-FP	..	4.30	X3.210	702-M	..	89-144	..	ANSI X3.210:1992	1997	..	Tolmie	..	12.02	..	IS 11518-2:1996	..	Published
HIPPI-LE	..	3.40	X3.218	825-M	..	90-1872R	..	ANSI X3.218:1993	1998	..	Tolmie	..	12.03	..	IS 11518-3:1996	..	Published
HIPPI-PH	..	8.10	X3.183	667-M	..	88-386	..	ANSI X3.183:1991[R1996]	2001	..	Tolmie	..	12.01	..	N589 .. IS 11518-1:1995	..	Published
HIPPI-SC Rev	..	3.10	X3.222	818-M	..	94-0976R	..	ANSI X3.222:1997	2002	..	Tolmie	..	12.06	..	IS 11518-6:1996	..	Published, edit rpt need
IPI-2E Disk	..	4.00	X3.236	789-M	..	90-1506	..	ANSI X3.236:1995	2000	..	Miller	..	10.16	..	CD 9318-8	..	NP Authorized 8/92
IPI-3 Disk	9318-3	496-M	..	89-2311	..	ANSI/ISO 9318-3:1992	1997	..	Truestedt	IS 9318-3:1990	..	Reconfirmed
IPI-3 Tape	9318-4	505-M	..	89-2313	..	ANSI/ISO 9318-4:1992	1997	..	Cummings	IS 9318-4:1990	..	Reconfirmed
IPI-3R Disk	..	1.00	X3.291	496-R	..	93-1425R	..	A X3.291:1997	2002	..	Truestedt	..	cancel	..	CD 9318-3	..	CD LB rests (N366) FTP
IPI-3R Tape	..	1.00	X3.290	505-R	..	93-1426R	..	A X3.290:1997	2002	..	Cummings	..	10.09	..	N656 .. CD9318-4	..	CD LB rests (N381), FTP
SBCON	..	2.30	X3.296	1132-M	..	95-0150R	..	ANSI X3.296:1997	2002	..	Dugan	Not applicable
SC to PBI	54-L	ISO DP 7069 - 1995	2000	97.13.9

Key to abbreviations:

1PR = 1st Public Review (4 months)
 2PR = 2nd Public Review (2 months)
 A = ANSI standard
 A/I = Joint ANSI/ISO standard
 ANSI = American National Standards Institute
 auth = authorizing
 aprvl = approval
 BSR = Board of Standards Review (of ANSI)
 CD = Committee Draft (in ISO)
 cmts = comments
 comp = completion
 compliance = Compliance (review)
 cr =comment resolution needed
 cur = current
 dev = development
 DIS = Draft International Standard
 doc = document
 Doc = Document

FTP = Fast Track Procedure (in ISO)
 fwd = forward
 IPI-1 = Physical level IPI
 IPI-2 = Device Specific Command Set
 IPI-3 = Device Generic Command Set
 IS = International Standard
 ISO = International Standards Organization
 LB = Letter Ballot
 mgmt = management
 NCITS = new name for ASC X3
 ng =negative
 NWI = New Work Item (in ISO)
 OMC = Operations Management Committee
 PoW = Programme of Work
 prj = project
 pub = published
 rel = release
 res = resolving

reqt = request
 reqd = required
 resp = responses
 rests = results
 rev = revision
 revw = review
 sect = Secretariat (ITI)
 SD-3 = Project Proposal
 SC25 = Sub-Committee 25 of ISO/IEC JTC 1
 sub = submitted
 T11 = Technical Committee X3T11
 TBD = To be determined
 wthdl = withdrawl
 X3 = Accredited Standards Committee X3 (now NCITS)