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T11 Projects under National Processing

Milestone | Milestone Milestone 3 Milestone 4 Pre-edit Milestone 5 Milestone 6
1 2 Technical Initial Public Review Executive Board ANSI Approval
Approval of Notification to Development Approval
Proposal public
FC-PI-7 v v v PR dates 10/5 —
INCITS 543 12/4
FC-FS-5 v v v
INCITS 545 PR dates 8/3 — 10/2
FC-SW-7 v v Under development
INCITS 547
FC-GS-8 v v Under development
INCITS 548
MSQsS-3 v Not included in Under development
INCITS/TR 52 TR processing
FC-EE-TR v Not included in v v v
INCITS/TR 53 TR processing 4
FC-LS-4 v v Under development
INCITS 553
FC-NVME-2 v v Under development
INCITS 556
FC-PI-7P v v Under development
INCITS 559
FC-PI-8 Under development
INCITS 560
FC-NVMe v v Under development PR dates 08/24 —
INCITS 540/AM 1 10/23
FC-FS-6 v v Under development
INCITS 562
FC-RDMA v v Under development
INCITS 564

Milestone 7: Publication

INCITS 510-2017
INCITS 540-2018
INCITS 544-2018

INCITS 487-2018




