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T11 Projects under National Processing 
 Milestone 

1 
Approval of 

Proposal 

Milestone 
2 

Notification to 
public 

 

Milestone 3 
Technical 

Development 

Milestone 4 
Initial Public Review 

Pre-edit Milestone 5 
Executive Board 

Approval 

Milestone 6 
ANSI Approval 

FC-PI-7 
INCITS 543 

      PR dates 10/5 – 
12/4 

   

FC-FS-5 
INCITS 545 

      
  

   

FC-SW-7 
INCITS 547 

    Under development 
 

   

FC-GS-8 
INCITS 548 

    Under development 
 

   

MSQS-3  
INCITS/TR 52 

  Not included in 
TR processing 

Under development 
 

   

FC-EE-TR 
INCITS/TR 53 

  Not included in 
TR processing 

  
  

     

FC-LS-4 
INCITS 553 

    Under development 
 

   

FC-NVME-2 
INCITS 556 

    Under development 
 

   

FC-PI-7P 
INCITS 559 

    Under development 
 

   

FC-PI-8 
INCITS 560 

    Under development 
 

   

FC-NVMe 
INCITS 540/AM 1 

            

FC-FS-6 
INCITS 562 

    Under development     

FC-RDMA 
INCITS 564 

    Under development 
 

   

 

Milestone 7: Publication 

INCITS 510-2017  INCITS 487-2018 

INCITS 540-2018 

INCITS 544-2018 

 


