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T11 Projects under National Processing

Milestone | Milestone Milestone 3 Milestone 4 Pre-edit Milestone 5 Milestone 6
1 2 Technical Initial Public Review Executive Board ANSI Approval
Approval of Notification to Development Approval
Proposal public
FC-FS-5 v v v v v
INCITS 545 v
FC-SW-7 v v 4
INCITS 547 v
FC-GS-8 v v Under development
INCITS 548
MSQsS-3 v Not included in Under development
INCITS/TR 52 TR processing
FC-LS-4 v v Under development
INCITS 553
FC-NVME-2 v v Under development
INCITS 556
FC-PI-7P v v Under development
INCITS 559
FC-PI-8 Under development
INCITS 560
FC-FS-6 v v Under development
INCITS 562
FC-RDMA v v Under development
INCITS 564

Milestone 7: Publication

INCITS 487-2018
INCITS 540-2018
INCITS 544-2018

INCITS/TR-53-2018 FC-EE-TR

INCITS 540/AM 1 (New) FC-NVMe AM1

INCITS/543-2019 (New) FC-PI-7




