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T11 Projects under National Processing

Milestone | Milestone Milestone 3 Milestone 4 Pre-edit Milestone 5 Milestone 6
1 2 Technical Initial Public Review Executive Board ANSI Approval
Approval of Notification to Development Approval
Proposal public
FC-SW-7 v v v 4 v
INCITS 547 v
FC-SW-8 v v Under development
INCITS 568
FC-LS-5 v v Under development 4
INCITS 569
FC-GS-8 v v Under development 4 4 4 4
INCITS 548
MsQs-3 v Not included in Under development
INCITS/TR 52 TR processing
FC-LS-4 v v Under development 4 4
INCITS 553 v
FC-NVME-2 v v v 4
INCITS 556 v
FC-PI-7P v 4 Under development
INCITS 559
FC-PI-8 Under development
INCITS 560
FC-FS-6 v v Under development
INCITS 562
FC-RDMA v v Under development
INCITS 564
FC-GS-9 v v Under development
INCITS 570

Milestone 7: Recect Publications

INCITS/TR-53-2018 FC-EE-TR

INCITS 540/AM 1 FC-NVMe AM1

INCITS 545-2019 FC-FS-5
INCITS 543-2020 FC-PI-7




