

Stand	Status	Action	Target Date	Editor	Chairman	Secretary
-------	--------	--------	-------------	--------	----------	-----------

Projects in Development

FC-FS-5	In dev.	To T11	Apr 2018	Carlson	Peterson	Drierer
FC-GS-8	In dev.	To T11	Aug 2018	Rusch	Peterson	Drierer
FC-LS-4	In dev	To T11	Dec 2018	Carlson	Drierer	Rusch
FC-PI-7	In dev	To T11	Jun 2018	Castro	Wallace	Wallace
FC-PI-7P	In dev	To T11	Dec 2018	Castro	Wallace	Wallace
FC-PI-8	In dev	To T11	Dec 2020		Wallace	Wallace
FC-SW-7	In dev.	To T11.3	Aug 2018	Peterson	Carlson	Peterson
FC-MSQS-3	In dev.	To T11	Dec 2018	Castro	Wallace	Wallace
FC-NVMe-2	In dev.	To T11.3	Dec 2018	Peterson	Carlson	Hathorn

Projects in Approval

FC-LS-3	At INCITS	Pre-Edit	Jun 2018	Carlson	Peterson	Drierer
FC-SB-6	At INCITS	Pre-Edit	Jun 2018	Drierer	Hathorn	Dickerson
FC-NVMe	At INCITS	EB Review	Jun 2018	Peterson	Carlson	Hathorn
FC-EE	At INCITS	T11 LB Complete	June 2018	Carlson	Wallace	Wallace