T11.3 FC-LS-5 Ad Hoc Report
December 2021

* Working group met on Tuesday for 1.5 hours
* 11 people from 7 organizations attended
* Minutes - 2021-00352-v000

« Business
« Sequential delivery cleanup (T11-2021-00039-v002/T11-2021-00135-v005)
« Fabric Notifications: Just One More Thing (T11-2021-00011-v006)
* Knock Three Times (T11-2021-00328-v000/T11-2021-00346-v000)

» Request 2 hours for FC-LS-5 at the February 2022 T11 Plenary Week

Number of Proposals Last Technical Target Date for Target Date for T11 | Target Date to

Proposals Approved Input RFC Ballot Letter Ballot Forward for Public
Review

FC-LS-5 3 2 October 2020 April 2022 TBD TBD
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