

Processing as American National Standard

Processing as International Standard

| Project Name | Cur Rev | BSR # | Project # | Auth Doc. X3/... | Current Status | Current Action | Target or Reaffirm Date | Editor | ISO Proj. 25.13 | SC25/ WG4 Doc. | ISO CD/DIS/IS | ISO Status |
|--------------|---------|-------|-----------|------------------|----------------|----------------|-------------------------|--------|-----------------|----------------|---------------|------------|
|--------------|---------|-------|-----------|------------------|----------------|----------------|-------------------------|--------|-----------------|----------------|---------------|------------|

Project Proposals –

|          |  |  |  |         |        |           |              |              |           |  |  |  |
|----------|--|--|--|---------|--------|-----------|--------------|--------------|-----------|--|--|--|
| 10KCR    |  |  |  |         |        | AT NCITS  | End NCITS LB | Feb 6, 1998  | Myers     |  |  |  |
| FC-AL-3  |  |  |  | 97-0593 |        | AT NCITS  | End NCITS LB | Mar 7, 1998  | Williams  |  |  |  |
| FC-PI'98 |  |  |  | 97-0594 |        | AT NCITS  | End NCITS LB | Mar 7, 1998  | Van Doorn |  |  |  |
| FC-SW-2  |  |  |  | 97-0595 |        | AT NCITS  | End NCITS LB | Mar 7, 1998  | Stai      |  |  |  |
| FC-TAPE  |  |  |  |         | At OMC | PP review |              | Mar 25, 1998 | Peterson  |  |  |  |
| MJS-2    |  |  |  |         | At OMC | PP review |              | Mar 25, 1998 | Ham       |  |  |  |

Projects in development phase –

|              |           |  |         |          |            |        |          |           |       |  |  |                 |
|--------------|-----------|--|---------|----------|------------|--------|----------|-----------|-------|--|--|-----------------|
| FC-AE        | .. 0.40   |  | 2009-D  | 94-0833  | .. In dev. | To T11 | Aug 1998 | Foster    | 13.19 |  |  | IS reqd ?       |
| FC-AV        | .. 0.80   |  | 1237-D  | 96-0618  | .. In dev. | To T11 | Aug 1998 | Cornelius | 13.18 |  |  | IS reqd ?       |
| FC-BB        | .. 0.10   |  | 1238-D  | 96-0633  | .. In dev. | To T11 | Aug 1998 | Haydu     |       |  |  | IS reqd ?       |
| FC-CU TR     | .. 0.30   |  | 1135-DT | 95-0301R | .. In dev. | To T11 | Jun 1998 | Grivna    |       |  |  | ITR appropriate |
| FC-GS-2      | .. 5.00   |  | 1134-D  | 95-0299  | .. In dev. | To T11 | Jun 1998 | Stai      |       |  |  | IS reqd ?       |
| FC-SL        | .. 2.00   |  | 1232-D  | 96-0503  | .. In dev. | To T11 | Aug 1998 | Darnell   |       |  |  | IS reqd ?       |
| HIPPI64-OPT  | 0.20      |  | 1249-D  | 97-0309  | .. In dev. | To T11 | Oct 1998 | Tolmie    |       |  |  |                 |
| Jitter Meth. | .. 1.00   |  | 1230-DT | 96-0499R | .. In dev. | To T11 | Jun 1998 | Joiner    |       |  |  | ITR reqd ?      |
| ST           | .... 1.20 |  | 1245-D  | 97-0101  | .. In dev. | To T11 | Apr 1998 | Tolmie    |       |  |  | IS reqd ?       |

Projects at NCITS for approval –

|              |         |        |         |          |             |                  |              |           |       |       |             |                            |
|--------------|---------|--------|---------|----------|-------------|------------------|--------------|-----------|-------|-------|-------------|----------------------------|
| FC-AL-2      | .. 6.10 |        | 1133-D  | 95-0298  | .. At T11   | Res T11 LB cmts  | Jun, 1998    | Truestedt |       |       |             | T11 NWI reqd.              |
| FC-FLA       | .. 2.70 | TR-20  | 1235-DT | 96-0500  | .. At Sect  | Publish          | Apr 1998     | Stai      |       |       |             | ITR reqd ?                 |
| FC-PH-3      | .. 9.40 | X3.303 | 1119-D  | 94-0977R | .. At NCITS | End NCITS LB     | Feb 23, 1998 | Cook      | 13.16 | N664  | CD14165-113 | CD LB rests (N379) cr need |
| FC-PH:DAM2   | 0.00    | X3.230 | 755-M   | 96-0502  | .. At T11   | Res T11 LB cmts  | Apr 23, 1998 | Cook      |       |       |             | Plan for IS needed ?       |
| FC-PLDA      | .. 2.10 | TR-19  | 1162-DT | 96-0081  | .. At Sect  | Publish          | Apr 1998     | Kembel    |       |       |             | ITR reqd ?                 |
| FC-SW        | .. 3.30 |        | 959-D   | 92-1296R | .. At ANSI  | End 1PR          | Mar 17, 1998 | Stai      | 13.12 | N3705 | CD14165-131 | CD needed                  |
| HIPPI-FP Rev | 4.80    |        | 702-R   | 96-0712  | .. At ANSI  | End 1PR          | Mar 17, 1998 | Tolmie    |       |       |             | Plan for IS needed         |
| HIPPI64-PH   | .. 2.20 |        | 1213-D  | 96-0223  | .. At OMC   | Compliance revw. | Mar 25, 1998 | Tolmie    |       |       |             | IS reqd ?                  |
| HIPPI64-SC   | .. 1.90 |        | 1231-D  | 96-0501  | .. At OMC   | Compliance revw. | Mar 25, 1998 | Ronald    |       |       |             | IS reqd ?                  |

Approved ANSI standards –

|              |         |        |         |          |                     |  |      |           |       |        |              |                            |
|--------------|---------|--------|---------|----------|---------------------|--|------|-----------|-------|--------|--------------|----------------------------|
| 10-bit IF TR | .. 2.20 | TR-18  | 1118-DT | 94-0975R | .. X3.TR-18:1997    |  | 2002 | Rara      |       |        |              | IT R reqd ?                |
| FC-AL        | .. 4.50 | X3.272 | 960-M   | 92-1297R | .. ANSI X3.272:1996 |  | 2001 | Truestedt | 13.06 | N661   | CD14165-121  | CD LB rests (N376) cr need |
| FC-FG        | .. 3.50 | X3.289 | 958-M   | 92-1295R | .. ANSI X3.289:1996 |  | 2001 | Cornelius | 13.05 | N3707  | CD14165-141  | CD needed                  |
| FC-FP        | .. 2.20 | X3.254 | 954-D   | 92-1291  | .. ANSI X3.254:1994 |  | 1999 | Tolmie    | 13.04 | N666   | CD14165-211  | CD LB rests (N380) cr need |
| FC-GS        | .. 3.00 | X3.288 | 1050-M  | 94-0132R | .. ANSI X3.288:1996 |  | 2001 | Wilson    | 13.15 | N665   | CD14165-411  | CD LB rests (N372) cr need |
| FC-LE        | .. 1.00 | X3.287 | 955-M   | 92-1292R | .. ANSI X3.287:1996 |  | 2001 | Rupert    | 13.09 | N3706  | CD14165-231  | CD needed                  |
| FC-PH        | .. 4.30 | X3.230 | 755-M   | 88-1416  | .. ANSI X3.230:1994 |  | 1999 | Mathis    |       | Cancel | CD 14165-111 | Appeal & FTP               |

(More Approved Standards and Abbreviations listed over)

## T11 Project Status Summary -- February 16, 1998 -- Page 2

| <u>Processing as American National Standard</u> |         |        |         |             |         |                           |          |           | <u>Processing as International Standard</u> |          |                 |                            |
|---|---------|--------|---------|-------------|---------|---------------------------|----------|-----------|---|----------|-----------------|----------------------------|
| Project   | Cur     | BSR    | Project | Auth        | Current | Current                   | Reaffirm | Editor    | ISO   | SC25/    | ISO             | ISO Status                 |
| Name  | Rev     | #      | #       | Doc. X3/... | Status  | Action                    | Date     |           | Proj. 25.13                                 | WG4 Doc. | CD/DIS/IS       |                            |
| <u>Approved ANSI standards(continued) –</u>     |         |        |         |             |         |                           |          |           |   |          |                 |                            |
| FC-PH-2   | .. 7.40 | X3.297 | 901-M   | 91-2652     | ..      | ANSI X3.297:1997          | 2002     | Chennapan | 13.14                                       | N663     | CD14165-112     | CD LB rests (N378) cr need |
| FC-PH:AM1                                       | .....   | X3.230 | 755-M   |             | ..      | ANSI X3.230:1994/AM1:1996 | 2001     | Chennapan |   |          |                 | IS plan needed             |
| FC-SB   | .. 3.40 | X3.271 | 957-M   | 92-1294R    | ..      | ANSI X3.271:1996          | 2001     | Taborek   | 13.11                                       | N327     | CD14165-221     | CD LB rests (N377) cr need |
| H'PI-FP:AM1                                     | .....   | X3.210 | 702-M   | 93-1726R    | ..      | ANSI X3.210:1992/AM1:1996 | 2001     | Tolmie    |   |          |                 | Included in IS             |
| HIPPI Ser                                       | .. 2.60 | X3.300 | 1117-M  | 94-0974R    | ..      | ANSI X3.300:1997          | 2002     | Tolmie    |   |          | CD11518-9       | DIS LB issued              |
| HIPPI-ATM                                       | 1.70    | X3.299 | 1026-M  | 93-1765R    | ..      | ANSI X3.299:1997          | 2002     | Tolmie    |   |          | CD 11518-8      | DIS LB issued              |
| HIPPI-FC  | .. 4.30 | X3.283 | 979-M   | 92-2490     | ..      | ANSI X3.283:1996          | 2001     | Cummings  | 12.07                                       |          | CD 11518-7      | NWI needed                 |
| HIPPI-FP  | .. 4.30 | X3.210 | 702-M   | 89-144      | ..      | ANSI X3.210:1992          | 1997     | Tolmie    | 12.02                                       |          | IS 11518-2:1996 | Published                  |
| HIPPI-LE  | .. 3.40 | X3.218 | 825-M   | 90-1872R    | ..      | ANSI X3.218:1993          | 1998     | Tolmie    | 12.03                                       |          | IS 11518-3:1996 | Published                  |
| HIPPI-PH  | .. 8.10 | X3.183 | 667-M   | 88-386      | ..      | ANSI X3.183:1991[R1996]   | 2001     | Tolmie    | 12.01                                       | N589     | IS 11518-1:1995 | Published                  |
| HIPPI-SC Rev                                    | 3.10    | X3.222 | 818-M   | 94-0976R    | ..      | ANSI X3.222:1997          | 2002     | Tolmie    | 12.06                                       |          | IS 11518-6:1996 | Published, edit rpt need   |
| IPI-2E Disk                                     | .. 4.00 | X3.236 | 789-M   | 90-1506     | ..      | ANSI X3.236:1995          | 2000     | Miller    | 10.16                                       |          | CD 9318-8       | NP Authorized 8/92         |
| IPI-3 Disk                                      | .....   | 9318-3 | 496-M   | 89-2311     | ..      | ANSI/ISO 9318-3:1992      | 1997     | Truestedt |   |          | IS 9318-3:1990  | Reconfirmed                |
| IPI-3 Tape                                      | .....   | 9318-4 | 505-M   | 89-2313     | ..      | ANSI/ISO 9318-4:1992      | 1997     | Cummings  |   |          | IS 9318-4:1990  | Reconfirmed                |
| IPI-3R Disk                                     | .. 1.00 | X3.291 | 496-R   | 93-1425R    | ..      | A X3.291:1997             | 2002     | Truestedt | cancel                                      |          | CD 9318-3       | CD LB rests (N366) FTP     |
| IPI-3R Tape                                     | .. 1.00 | X3.290 | 505-R   | 93-1426R    | ..      | A X3.290:1997             | 2002     | Cummings  | 10.09                                       | N656     | CD9318-4        | CD LB rests (N381), FTP    |
| SBCON   | .. 2.30 | X3.296 | 1132-M  | 95-0150R    | ..      | ANSI X3.296:1997          | 2002     | Dugan     |   |          |                 | Not applicable             |
| SC to PBI                                       | .....   |        | 54-L    |             | ..      | ISO DP 7069 - 1995        | 2000     |           | 97.13.9                                     |          |                 |                            |

### **Key to abbreviations:**

1PR = 1st Public Review (4 months)  
 2PR = 2nd Public Review (2 months)  
 A = ANSI standard  
 A/I = Joint ANSI/ISO standard  
 ANSI = American National Standards Institute  
 auth = authorizing  
 aprvl = approval  
 BSR = Board of Standards Review (of ANSI)  
 CD = Committee Draft (in ISO)  
 cmts = comments  
 comp = completion  
 compliance = Compliance (review)  
 cr = comment resolution needed  
 cur = current  
 dev = development  
 DIS = Draft International Standard  
 doc = document  
 Doc = Document  
 FTP = Fast Track Procedure (in ISO)  
 fwd = forward

IPI-1 = Physical level IPI  
 IPI-2 = Device Specific Command Set  
 IPI-3 = Device Generic Command Set  
 IS = International Standard  
 ISO = International Standards Organization  
 LB = Letter Ballot  
 mgmt = management  
 NCITS = new name for ASC X3  
 ng =negative  
 NWI = New Work Item (in ISO)  
 OMC = Operations Management Committee  
 PoW = Programme of Work  
 prj = project  
 pub = published  
 rel = release  
 res = resolving  
 reqt = request  
 reqd = required  
 resp = responses  
 rests = results

rev = revision  
 revw = review  
 sect = Secretariat (ITI)  
 SD-3 = Project Proposal  
 SC25 = Sub-Committee 25 of ISO/IEC JTC 1  
 sub = submitted  
 T11 = Technical Committee X3T11  
 TBD = To be determined  
 withdl = withdrawl  
 X3 = Accredited Standards Committee X3 (now NCITS)